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OOvv ee rr vv ii ee ww   
 
The desire to create a project management environment which spans the entire organization is 
very common and there are many tools now available to create an environment for your entire 
organization.  Now HMS has combined two of the most popular tools: Microsoft Project and 
Microsoft SharePoint with its own TimeControl enterprise timesheet system to create an EPM 
solution for mid-sized organizations. 
  

This combination brings 3 of the most popular systems in their categories together to make a 
powerful solution. 
  

Microsoft Project is the undisputed leader in desktop project management.  This is the most 
popular project scheduling system in the market.  Projectôs ease of use and flexible interface 
has made it the tool of choice for individual project managers to make their own project 
schedules. 
  

SharePoint is the fastest growing product of all time at Microsoft.  SharePoint has become the 
most popular collaboration platform for organizations with both Windows SharePoint Services 
and Microsoft Office SharePoint Server providing essential elements of a collaboration system 
for organizations of all sizes.  SharePoint already has over 100 million paid licensed users.   
  
TimeControl is HMS Softwareôs popular enterprise timesheet system which has been a leader 
in the market since its first release in 1994.  TimeControl is designed to provide timesheet 
information to both Project Management and Finance.  It has been in use in organizations of all 
sizes including many of the Fortune 1000.  TimeControl integrates with both Microsoft Project 
and SharePoint to provide the fundamental building block needed by any organization: time. 
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DD ii vv ii ss ii oo nn   oo ff   LLaa bb oo rr   
 
Bringing project personnel together to collaborate on project is as old as the concept of project 
management.  However, the challenge of bringing project teams together has changed 
dramatically in recent times.   
 
Many years ago, it was sufficient to have a highly experience project scheduler to manage the 
project who, with a number of assistants would bring together the workers required and direct 
them in how to create the project at hand. 
 
Now, project teams may include a wide range of people in a huge geographic area.  Mobile 
phones, FAX machines, video conferencing and the Internet have resulted in the physical 
location of a person becoming almost irrelevant.  Project teams also now often extend far 
beyond the centralized project schedulers.  A project team may include an executive sponsor, 
the client, end users, developers, sub-contractors, prime contractors and others.  Collaboration 
in a connected world has become critical to the project management paradigm. 
 
Project management has also changed in that time.  Where once we might have thought of 
project management and project scheduling to be synonymous, now we think of it in a much 
broader sense.  Project management might now include document management, change or 
configuration management, contract management, communications management, resource 
management, risk management and more. 
 
When we broaden our perspective to include these many aspects of successfully managing a 
project, there are many tools available to us to create a system that will empower our teams.  
Letôs consider for a moment dividing the challenge along functional lines. 
 

Scheduling and Resource analytics with Microsoft Project 

Microsoft Project is the de-facto leader in desktop project management.  There are over 20 
million users of Microsoft Project worldwide with more being added all the time.  Virtually every 
university and college has some kind of course for how to schedule a project using Microsoft 
Project.  This is the most commonly understood and most prolific tool on the market for 
scheduling so letôs ride the bus in the direction itôs heading and put our schedules where they 
probably are already: Microsoft Project. 
 

Collaboration with SharePoint 

SharePoint is the fastest growing product at Microsoft.  It is available both as a free component 
of Microsoft Windows Server called Windows SharePoint Services and as a purchased product 
called Microsoft Office SharePoint Server.  Regardless of which flavor of SharePoint you 
adopt, the abilities of this versatile technology allow you to manage documents, workflow, list 
management of issues, risks, high-end deliverables and more.  The SharePoint technology is 
designed to allow anyone who is given access to get informed, give feedback and take action 
immediately. 
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Timesheet management with TimeControl 

What brings all these concepts together is ñtimeò and thatôs best managed with HMS 
Softwareôs TimeControl.  TimeControl includes integration with Microsoft Project Standard and 
Project Professional and along with its own web interface, TimeControl can be installed right 
into SharePoint.  TimeControl becomes the place that end users can update the tasks to which 
theyôve been assigned and return that information not only to Microsoft Project but also to any 
Finance systems such as Payroll, Billing, Human Resources and more. 
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MM aa nn aa gg ii nn gg   tt hh ee   SScchh ee dd uu ll ee   
 
Managing a project schedule in Microsoft Project is one of the easiest to learn skills and 
something that is so common that it is quite likely that your project schedules are already in a 
Microsoft Project format. 
 
Thereôs nothing 
simpler than creating 
a schedule in 
Microsoft.  Simply list 
the large tasks that 
need to get 
accomplished in the 
Excel-like 
spreadsheet at the 
left.  If you have sub-
tasks that you want 
to define that make 
up the larger task, 
then indent them 
below each large 
task.  Add a duration 
for each task and 
either the dates when 
you are sure the 
tasks will occur or, better yet, make a dependency on one task to others to put them in a 
sequence.  Microsoft Project will then generate the schedule automatically and create the 
barchart to the right. 
 
Once the basic tasks are created, create a list of resources in a the Resource Sheet.  If youôre 
planning to use individuals as resources then create a resource code that will be unique for 
each one.  This resource code will be taken into account later by TimeControl. 
 
You can also do your resource management at the skill or competency level.  Create the list of 
skills and how many people capable of doing that work in the level.  Again, TimeControl will be 
taking the resource code into account when it brings in the Microsoft Project data.  In this case, 
however, there may be more than one individual per competency.   
 
Once youôre done with your plan, save a copy of it by using the Save Baseline function.  This 
will save an image of the current schedule so we can compare against it later and see if weôre 
on track for our original plan or not.  TimeControl will be able to update this information for you. 
 
 

 
 
 
 
 


