TIMECONTROL 7~

and Contruent

... a powerful project control combination!
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INTRODUCTIONS

> HMS: Founded in 1984
> [imeControl released to market in 1994

> Partners with:
> Microsoft since 1995
» Oracle-Primavera since 1997
> Deltek (Welcom) since 1985
> InEight/HardDollar since 2012
> VersionOne since 2015
> BrightWork since 2017
» Contruent since 2019

www.timeconitrol.com



TIMECONTROL

HR Systems and Finance and
Payroli Billing systems

Governance
Activity Costing
systems

Project
Management
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CHARGE LISTING IN TIMECONTROL
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General - Process Engineering - Design and Support
Process Engineering - Deliverables

Mechanical, Eng - Deliverables

Process Engineering - Deliverables

North East Potable Water Station #2 - Concrete, En
Concrete, Eng - Deliverables

North East Potable Water Station #2 - Mechanical,
North East Potable Water Station #2 - Mechanical,
Mechanical, Eng - Deliverables

North East Potable Water Station #2 - Piping, Eng
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North East Potable Water Station #2 - Instrumentat
Instrumentation, Eng - Deliverables

North East Potable Water Station #2 - Electrical,
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Process Engineering - Deliverables
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TIMECONTROL TIMESHEET

G TimeControl - Entry X
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@ TimeControl®
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J ) & Timesheet Posting @ TimeRequest V"""<::I ’q, ‘ _d‘} _ _d H @ L.—:J GAILR: Gail Robinson
List Entry + Project Manager Validation 4 Line Item Approval Previous Next Add - g | - { Print JOEG: Joseph Gardner
Navigation || Actions | ‘
£ Entry Toqale Menu
‘ Employee Information Timesheet Information
[
i Employee A21 Staffing Plan Em, DDMI Period 17/06/2019 - 23/06/2019
Timesheet Status POSTED
py | [ Delete | % Options | % Group | | & T Timesheet Notes | () Start Stop | §] Worksheet
} ‘ B } ‘ Project Name } Project Description \ Charge Code } Charge Description | Rate Code Mon | Tue Wed ‘ Thu ‘ Fri ‘ Sat Sun ‘ Total ‘ ETC ‘ Source 1 ‘
1 =] [] Q 1234-15 Pumps Replacement Proje 1234-15.100-901303-03 Process Engineering - Dels STANDARD 12h 10h 12h 12h 12h 10h 68h Timesheet Administrator
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TIMECONTROL TIMESHEET LIST

- G TimeControl - List X
e

c Q (OF https://prism.timecontrol.net/Application/Timesheet/TimesheetList.aspx?st=6&mnu=120 e © {} INn @O =» E- = O =
@ Timecontrol ® Timesheet Administrator ~ Dashboard My Account Logout Help Support Info
~ Home \ Timesheet | Reports  Tables Links Tools Administrator Documentation Legacy Maintenance
) Debit/Credit Entry ‘& Batch release . .
_J & Timesheet Posting @ TimeRequest _E,E,‘L—' _'{}—' _I$1 _é ___%i Lfgij 7( ) @
L5t + Project Manager Validation 4 Line Item Approval Timesheet  Debit/Credit | Reless ! et ‘int | Options  Filter
| Navigation [Actions
| List Toagle Menu
[] ‘ { Employee Full Name > 5 Period Start Date > ‘ Period Ending Date — { Timesheet Status - { Total Timesheet Hours > 5 Timesheet Owner Description ‘
|| A21 Staffing Plan Em, DDileIiiJ 03/06/2019‘ [ 09/05}2E]I§ : 4 DRAFT oh V%esheet Administrator View A
O A21 Staffing Plan Em, DDMI 10/06/2019 16/06/2019 4 POSTED 52h POSTING View Adjust
|l A21 Staffing Plan Em, DDMI 17/06/2019 23/06/2019 POSTED 68h POSTING View Adjust
O A21 Staffing Plan Em, DDMI 24/06/2019 30/06/2019  ; RELEASED 70h POSTING View
] B. Nimble, Jaqui 10/06/2019 16/06/2019 4 POSTED 52h POSTING View Adjust
B. Nimble, Jaqui 17/06/2019 23/06/2019 POSTED 68h POSTING View Adijust
B. Nimble, Jaqui 24/06/2019 30/06/2019 RELEASED 70h POSTING View
O B. Quick, Jack 10/06/2019 16/06/2019 4 POSTED 52h POSTING View Adijust
| B. Quick, Jack 17/06/2019 23/06/2019 4 POSTED 68h POSTING View Adjust
O B. Quick, Jack 24/06/2019 30/06/2019  ; RELEASED 70h POSTING View
|l Bargain, Les 10/06/2019 16/06/2019 4 POSTED 52h POSTING View Adjust
Bargain, Les 17/06/2019 23/06/2019 4 POSTED 68h POSTING View Adjust
O Bargain, Les 24/06/2019 30/06/2019  ; RELEASED 70h POSTING View
O BARRAZA, OSCAR 10/06/2019 16/06/2019 4 POSTED 52h POSTING View Adjust
[l BARRAZA, OSCAR 17/06/2019 23/06/2019 4 POSTED 66h POSTING View Adjust
O BARRAZA, OSCAR 24/06/2019 30/06/2019 4 RELEASED 70h  POSTING View
[l Bedlam, Sherri 10/06/2019 16/06/2019 4 POSTED 52h POSTING View Adjust
O Bedlam, Sherri 17/06/2019 23/06/2019 4 POSTED 68h POSTING View Adjust
Bedlam, Sherri 24/06/2019 30/06/2019  ; RELEASED 70h  POSTING View
Booyens, Stephanie 10/06/2019 16/06/2019 4 POSTED 52h POSTING View Adjust
Booyens, Stephanie 17/06/2019 23/06/2019 4 POSTED 68h POSTING View Adjust
Booyens, Stephanie 24/06/2019 30/06/2019 4 RELEASED 70h  POSTING View
(| Brinkman, Jack 10/06/2019 16/06/2019 4 POSTED 52h POSTING View Adijust
Brinkman, Jack 17/06/2019 23/06/2019  , POSTED 68h POSTING View Adijust
Brinkman, Jack 24/06/2019 30/06/2019  ; RELEASED 70h POSTING Viev
— Briaehin: (Ctamnn 1nln&MATA 1&/n&INAIA . nAcTEN vk nACTING Vs KA 5
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CONTRUENT / TIMECONTROL MAPPING

[ Ledger/Control Account Mapping l

€ < 1012 > P Rk rdd Focete | d | © £ |7 Futer | I Tooks | G Refresh PRISM TimeControi Mapping. |
T Ledger Account Code Description Control Account ID Contrel Account Description

»  FTC1232-35100-901202-01 | General - Process Engineenng - Designand Support 100 3013.C001  ~ | Engineering Design drawing. Home Otfice Labour - General
PTC:1224-15.100-901303-03 ' Process Enginsening - Deliverables 100.8013.C001  ~ Engineering Design drawing, Home Office Labour « General
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CONTRUENT: CURRENT PERIOD ACTUALS

www.timeconitrol.com

((R@ &= PRISM G2 - PROJECT ZED - Project Z - All Modules = 2 =
m Admin Enterprise Project Cost Management (Jun '19)  Engineering (5/15/2018) Field (5/25/2018) Equip/Matl Procurement Contracts Prime Invoices Schedule Change @ 'a 6 0 Y ‘
A r ! 2] ﬂ @ = ;‘l q Z g ' [€] summary -~ Lo @ \ K)’
L e Q' 3 c' (& - e \:'/ ¥ Excel Custom Reports m] m] . 2 )
Control Budget Commitments Period Variance Definitions Settings = Calculate Spread Time Close Other Reports Lists Import/Export Special Copy Dates Validate  Other
Accounts  Details Actuais  Analysis - Totals PhasedData Period Calculationsv »,;' Report Writer ~ import/Export> To Accounts  Data Utllities»
Data Entry Calculations Reports Import/Export Utilities
@} Period Actuals | ‘
|
€ ¢ 10f37 2 P R Idkadc Fociete | | © |7 riiter | R Toals ~ < ‘
p ¢ Controjpocount Control Account Description Comract! | em hem  Service Scope Information Data Enen | Quaniy E‘l%zu Hours EIE;?m Cost M3 PostDate
» 100.9013.C001 | Engineering Design drawing. Home Office Labour - General 1234-15/ 1234-15.100-901303-01 / STANDARD | TIM HRS ~ 5200 1L |~ |156.00 v 14-Jun-2019
100.5013.C001 | Engineering Design drawing. Home Office Labour - General 1234-15/1234-15.100-501303-03 / STANDARD | TiM HRS |~ 6300 1L '+ |204.00 ¥  22-Jun-2019
100.9013.C001 | Engineering Design drawing. Home Office Labour - General 1234-15/ 1234-15.100-901303-01 / STANDARD | TIM HRS |~ 520(51L |~ | 156.00 * 14-Jun-2019
100.9013.C001 = Engineering Design drawing. Home Office Labour - General 1234-15/ 1234-15.100-901303-03 / STANDARD | TIM HRS |~ 6800 1L '~ |204.00 v 22-Jun-2019
100.9013.C001 | Engineering Design drawing. Home Office Labour - General 1234-15 / 1234-15.100-901303-01 / STANDARD | TIM HRS |~ 5200 1L '~ | 156.00 v 14-Jun-2019
100.9013.C001 | Engineering Design drawing, Home Office Labour - General 1234-15/ 1234-15.100-901303-03 / STANDARD | TIM HRS |~ 6800 1L  ~|204.00 v 22-Jun-2019
100.9013.C001 | Engineering Design drawing. Home Office Labour - General 1234-15/1234-15.100-901302-01/ STANDARD | TIM HRS |~ 5200 1L | ~|156.00 v 14-Jun-2019
100.9013.C001 | Engineering Design drawing. Home Office Labour - General 1234-15 / 1234-15.100-901303-03 / STANDARD | TIM HRS |~ 6800 1L '~ |204.00 v 22-Jun-2019
100.8013.C001 | Engineering Design drawing. Home Office Labour - General 1234-15/ 1234-15.100-901303-01 / STANDARD | TIM HRS |~ 5200 1L |~ |156.00 > 14-Jun-2018
100.9013.C001 | Engineering Design drawing. Home Office Labour - General 1234-15/ 1234-15.100-901303-03 / STANDARD | TIM HRS |~ 6800 1L ~ 204.00 v 22-Jun-2019
100.9013.C001 | Engineering Design drawing. Home Office Labour - General 1234-15/1234-15.100-901303-01 / STANDARD | TIM HRS |~ 2000 1L '~ 60.00 * 11-Jun-2019
100.8013.C001 | Engineering Design drawing. Home Office Labour - General 1234-15 / 1234-15.100-901303-01 / STANDARD | TIM HRS |~ 5200 1L '~ | 156.00 ¥ 14-Jun-2019
100.8013.C001 | Engineering Design drawing, Home Office Labour - General 1234-15/ 1234-15.100-901303-03 / STANDARD | TiM HRS |~ 6800 1L '~ |204.00 v 22-Jun-2019
100.9013.C001 | Engineering Design drawing. Home Office Labour - General 1234-15/ 1234-15.100-901303-01 / STANDARD | TIM HRS ~ 5200 1L '~ | 156.00 ¥ 14-Jun-2019
100.5013.C001 | Engineering Design drawing. Home Office Labour - General 1234-15/ 1234-15.100-901303-03 / STANDARD | TIM HRS ~ 6800 1L '~ 204.00 v 22-Jun-2019
100.9013.C001 | Engineering Design drawing. Home Office Labour - General 1234-15/1234-15.100-801303-01 / STANDARD | TIM HRS |~ 5200 1L  ~|156.00 ¥ 14-Jun-2013
100.9013.C001 | Engineering Design drawing, Home Office Labour - General 1234-15/ 1234-15.100-901303-03 / STANDARD | TIM HRS |~ 6800 1L~ | 20400 v 22-Jun-20139
100.5013.C001 = Engineering Design drawing. Home Office Labour - General 1234-15/1234-15.100-901303-01 / STANDARD | TIM HRS |~ 5200 1L ~|156.00 v 14-Jun-2019
100.9013.C001 | Engineering Design drawing. Home Office Labour - General 1234-15 / 1234-15.100-901303-03 / STANDARD | TIM HRS |~ 6800 1L~ 20400 v 22-Jun-2019
100.9012.C001 | Engineering Design drawing. Home Office Labour - General 1234-15/ 1234-15.100-901303-01 / STANDARD | TIM HRS |~ 5200 1L |~ | 156.00 * 14-Jun-2019
100.8013.C001 = Engineering Design drawing. Home Office Labour - General 1234-15/ 1234-15.100-901303-03 / STANDARD | TIM HRS |~ 68.00 1L '~ 20400 ¥ 22-3un-2019
100.9013.C001 = Engineering Design drawing, Home Office Labour - General 1234-15/ 1224-15.100-901303-01 / STANDARD | TIM HRS ~ 5200 1L~ | 15600 v 14-Jun-2018
100.9013.C001 | Engineering Design drawing. Home Office Labour - General 1234-15/ 1234-15.100-801303-03 / STANDARD | TIM HRS |~ 6800 1L ~ 204.00 ¥  22-Jun-2019
100.8013.C001 = Engineering Design drawing. Home Office Labour - General 1234-15/ 1234-15.100-901303-01 / STANDARD | TIM HRS |~ 5200 1L |~ | 156.00 v 14-Jun-2019
100.8013.C001 = Engineering Design drawing. Home Office Labour - General 1234-15/ 1234-15.100-901303-03 / STANDARD | TiM HRS |~ 6800 1L '~ 20400 ¥ 22-Jun-2019
100.5013.C001 | Engineering Design drawing. Home Office Labour - General 1234-15/1234-15.100-501303-01 / STANDARD | TIM HRS |~ 5200 1L |~ | 156.00 v 14-Jun-2019
100.9013.C001 | Engineering Design drawing. Home Office Labour - General 1234-15/ 1234-15.100-901303-03 / STANDARD | TIM HRS ~ 68.00 1L '~ 204.00 ¥ 22-Jun-2019
100.9013.C001 | Engineering Design drawing. Home Office Labour - General 1234-15/ 1234-15.100-501303-01 / STANDARD | TIM HRS |~ 5200 1L ~|156.00 ¥ 14-Jun-2018
100.9013.C001 | Engineering Design drawing. Home Office Labour - General 1234-15/ 1234-15.100-901303-03 / STANDARD | TIM HRS |~ 6800 1L | ~|204.00 v 22-Jun-2019
100.9013.C001 | Engineering Design drawing. Home Office Labour - General 1234-15/1234-15.100-901303-01/ STANDARD | TIM HRS |~ 5200 1L |~ |156.00 ¥ 14-Jun-2019
100.9013.C001 | Engineering Design drawing. Home Office Labour - General 1234-15/ 1234-15.100-901303-03 / STANDARD | TIM HRS |~ 6800 1L v 20400 v 22-Jun-2019
100.8013.C001 | Engineering Design drawing. Home Office Labour - General 1234-15/1234-15.100-901303-01 / STANDARD | TIM HRS ~ 5200 1L  ~|156.00 > 14-Jun-2019
100.9013.C001 | Engineering Design drawing. Home Office Labour - General 1234-15/ 1234-15.100-901303-03 / STANDARD | TIM HRS |~ 68.00 1L |~ 20400 v 22-Jun-2019
100.9013.C001 | Engineering Design drawing. Home Office Labour - General 1234-15/ 1234-15.100-901203-01 / STANDARD | TIM HRS |~ 5200 1L '~ | 156.00 * 14-Jun-2019
100.8013.C001 | Engineering Design drawing. Home Office Labour - General 1234-15/1234-15.100-901303-03 / STANDARD | TIM HRS |~ 6800 1L '~ |204.00 ¥ 22-Jun-2019
100.8013.C001 | Engineering Design drawing. Home Office Labour - General 1234-15/ 1234-15.100-901303-01 / STANDARD | TIM HRS |~ 5200 1L |~ | 156.00 v 14-Jun-2019
100.9013.C001 | Engineering Design drawing. Home Office Labour - General 1234-15/ 1234-15.100-901303-03 / STANDARD | TIM HRS |~ 6800 1L v 204.00 ¥  22-Jun-2019




THE MATRIX APPROVAL PROCESS
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THE MATRIX APPROVAL PROCESS
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THE MATRIX APPROVAL PROCESS

Scheduling System Project

Microsoft Project/Project Management
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TimeControl
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TIMECONTROL MOBILE APP
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Boat Show
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TIMECONTROL KEY FEATURES

v Multi-Device / Mulfi- Project Management Links

browser support Microsoft Project and

v Free Mobile App Project Server

v Multilingual Oracle-Primavera

v Flexible architecture Deltek Open Plan and
v SQL Server Cobra
v Oracle Links to ERP/Finance
v MySQL

, SAP, Oracle, Dynamics,
v Expense fracking PeopleSoft, Others

v Matrix Approvals Government compliance

v  Automated Approvals DCAA

v Banked Time Accruals European Time Directives

v Vacation Requests SOX, FMLA, Others...
v Flexible Reporting

www.timeconitrol.com



LINKS TO HR, PROJECT MGT AND FINANCE

> HMS Software is a Technology Alliance
Partner with Primavera and a Silver
Certified Microsoft Partner

> TimeControl includes direct infegration
with popular project management
systems such as Microsoft Project, Project
Server and Project Online, Deltek EPM,
Oracle-Primavera Pro and Primavera
EPPM, VersionOne, BrightWork, JIRA and
Contruent. You can move data on @
scheduled or on-demand basis

> Supports multiple project management
systems and versions simultaneously

» Customizable import/export function to
intferface with virtually any finance or ERP
system including SAP, Oracle Financials,
PeopleSoft, Microsoft Dynamics and
other HR and Finance systems

¥ Jira
Contruent

BrightWork

VERSIONONE

Microsoft Partner
Silver Project and Portfolio Management
Silver Application Development

% PRIMAVERA —

uuuuuuuu
PARTNER

Deltekin

PARTNER

SADd

3 Gold
ORACLE Partner

www.timeconitrol.com




SOME MORE HMS CLIENTS

INNOVATE %%\'F% N 3'.!! 9.,!:.8.'3 /“ZXE
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v @ =
c R I M r} % Elﬁﬂﬁﬂkﬂ-GRIE-lE: AEDON CONSULTING INC.
P
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for Health Information KElly
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MY America’s Career University®
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& .;,;.‘_ ¢ Australian Government

Better Building Solutions

EN JoHN DEERE

Progress Rail
ELECTRC MOTIVE A Caterpillar Company

SIEMENS

www.timeconitrol.com



TIMECONTROL WORKS IN MANY INDUSTRIES

Engineering/Construction

Defense / Aerospace

Aecon Construction
Aerolnfo

Koch Business Solutions
Kongsberg Devotek
Thompson Beta

Gas / Utilities
Gulf South Pipeline
Acergy

Petrocon

VenCorp

Manufacturing
Alcan

Parker Hannifin
Dofasco

John Deere
Magneti Marelli
Mercury Marine
Tennant

Wagner Spray Tech
Vision Systems

Bombardier Inc.

CAE Electronics
General Motors Diesel
Lockheed Martin
Rolls Royce

SAAB

Government

Dutch Railways

Government of Saskatchewan
Railway Procurement Agency
(UK)

Technology

Arivia

CSI Piemonte
DRS Power Control Tech
EDS

Face Technology
Fuel Plus Software
GE Access
Lockheed Martin
Positron

Psion Techlogix
DRUCK Ltd

Telecommunications

Cable & Wireless Bartel
Ericsson

EXFO

Motorola

Philips Semiconductors
SARA Amsterdam
Stratos Global

Financial
Standard Life
Development Bank of One

Health/Pharmaceutical
Boehringer Ingelheim

Azko Nobel (Organon)

RTS Thurnall

UK National Health Service
(NHS)

Canadian Institute for Health
Info

Iogen

Registrat

www.timeconitrol.com



TIMECONTROL DEALER NETWORK
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“TimeControl, timesheet software
so flexible you’'ll think we wrote it
just for you.”

www.timeconitrol.com




THANK YOU!
FOR MORE INFORMATION:

To find out more about TimeControl:
www.timecontrol.com

To find out more about TimeControl and Contruent:
timecontrol.com/use-cases/contruent

To try TimeControl for free:
freetrial.timecontrol.com

To find out about HMS Software:
www.hms.ca

To reach HMS Software:
info@hms.ca

www.timeconitrol.com



